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1.  Originator

Darryl M. Washington

2.  Log Date:

1/14/03

3.  CCR #:

03-0027  

4. Rev:

—

5.  Tel:

x0734

6. Rm #:

2079

7. Dept.

SE

8. CCR Title: Install AMASS 5.3.1 in the PVC

9. Originator Signature/Date

Darryl M. Washington     /s/     1/9/03

10.   Class

IN

11.  Type:

CCR

12. Need Date: 01/27/03

13.  Office Manager Signature/Date

Carolyn Whitaker     /s/     1/9/03

14.  Category of Change:
Other

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist):
          

17. Schedule
Impact:
          

18.   CI(s) Affected:          

19.  Release Affected by this Change:
6A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
As part of the ongoing testing of the STK 9940B drives in the PVC, the drives will require an Operational Test (Phase II) before
deployment to the DAACs.  The test 9940B drives must be moved from the PVC Prototype LAN (ptdrg03),  to the PVC Operational
LAN (p0drg04).  The AMASS host in the PVC must be upgraded to accommodate the new fibre channel drives.  AMASS version
5.2.1 must be upgraded to AMASS 5.3.1.  This version must be installed on all AMASS hosts in the PVC.

24.  Proposed Solution:  (use additional sheets if necessary)
Install AMASS 5.3.1 on all AMASS hosts in the PVC (p0drg04; p0drg01 & p0acg05).

25.  Alternate Solution:  (use additional sheets if necessary)
          

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
The Phase II Operational Load testing of the 9940B drives is required before delivering the 9940B drives to the DAACs.  Delaying the
Operational Testing of the drives will severely delay the delivery of the 9940B drives, as well as some dependent COTS deliveries
(STK 9940B drives; ACSLS 6.1; AMASS 5.3.1; IRIX 6.5.17)
27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron V. Peters     /s/     1/15/03

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:    03-0027         Rev:  —  Originator:  Darryl M. Washington

Telephone: x0734         Office:  2079

Title of Change:  Install AMASS 5.3.1 in the PVC

As part of the ongoing testing of the STK 9940B drives in the PVC, the drives will require an Operational Test before deployment
to the DAACs.  The test 9940B drives must be moved from the PVC Prototype LAN (ptdrg03),  to the PVC Operational LAN
(p0drg04).  The AMASS host requires fibre channel interface cards to accommodate the new drives.  The fibre channel cards
(slots 20 & 21) that were used for the prototype testing will be moved from ptdrg03 to p0drg04.  The drives will use the same STK
Powderhorn silo that was used for the prtototype testing.  This will require a rerouting of the cables to run from the drives to the
new AMASS host.   AMASS 5.3.1 must be installed on all AMASS host in the PVC (p0acg05; p0drg01 & p0drtg04).  ACSLS has
already been upgraded, and will require a reconfiguration to accept the 9940B drive on the new AMASS host (p0rdg04).  A
simmulated load test will be require from the Test Support Group to execise the drives in a DAAC environment.
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